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Windows 2000 (W2K) Timeline
January — September 2012

* Project Overview

— Windows 2000 (W2K) server migration project will upgrade any
remaining servers to Windows 2003 or 2008 server operating system
servers to ensure operating system compliance with SEC 501 policies

— 169 servers completed through January 2012 (project started in 2011)

— 455 servers remain for upgrade
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* Next Steps

— Support from agency to determine application compatibility with
Windows 2003 or Windows 2008

« ldentify any needs for waivers due to application compatibility
— Scheduling of servers operating system upgrade
« Hardware or Storage upgrades may be required as pre-work

— Agency naotification upon upgrade completion
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DVS-EUS 1
JYF-EUS 1
NG-EUS 2 100%
NG 1
SCHEV 1
TAX 59 | 100%
TRS 1 100%
VDACS 2 100%
VDH 23 48%
VDH-EUS 3
VDOT 91 20%
VDOT-EUS 6
VEC 4 25%
VITA 2 P
VRC-EUS 1
VSDB-EUS | 2
VsP 1 [ 100%
e 1o e 2 S
WWRC-EUs| 1 [ 100%
Total[ 455
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2/6 12/13|2/20(2/27| 3/5 |13/12|3/19|3/26| 4/2 | 4/9 |4/16|4/23|4/30|5/7 |5/14|5/21|5/28| 6/4 |6/11|6/18|6/25|7/2 | 7/9 |7/16|7/23|7/30| 8/6 |8/13|8/20|8/27| 9/3
===Scheduled | 174 | 183 | 220 | 255 | 270 | 325|359 | 387 | 391|399 | 416 | 434 | 448 | 456 | 478 | 506 | 526 | 535 | 543 | 543 | 550 | 550 | 555 | 561 | 569 | 577 | 590 | 598 | 607 | 608 | 624
===Complete |172|176|210 |245|256|309 320|333 |384

W2K server migration run rate by week
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m NORTHROP GRUMMAN —

E W2K Migrated - 245
B W2K Exclusions - 139
k W2K Remaining - 240

240 servers to be completed remaining
139 Servers to confirm the waivers/exclusions are completed

Continued focus to maintain W2K project schedule completion
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Questions
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